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VDOT reviews site plan permit package for completeness and compliance with requirements; conducts field inspection of R/W existing conditions and proposed work;  coordinates reviews as needed by T.E., Bridge, Environmental, etc.





Permittee submits complete package of all items required for obtaining the site plan permit and addresses any issues of concern.





VDOT reviews site plan and determines required surety and fee.  Permittee is informed of site plan permit application requirements.





Permittee submits copy of original PWC approved site plan to VDOT for surety and fee determination.





VDOT approves, processes, and issues permit.





Permittee notifies VDOT 48 hours in advance of starting work.





VDOT monitors work activities and impact on ROW and safety of traveling public.  Permitte is notified of any deficiencies and/or concerns.





Permittee corrects all deficiencies and addresses concerns.  Upon completion of all work, permittee requests preliminary inspection.





VDOT conducts preliminary inspection of site work documenting all areas of deficiencies (punchlist).
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VDOT notifies permittee that permit is completed; closes out permit; and returns surety to Permittee or agent.








