Virginia Department of Transportation

Top 10 Field Changes and/or Revisions in PWC

The following is a list of the most frequent issues that result in field changes or plan revisions during construction of projects under permit in Prince William County:
PAVEMENT OVERLAY
1. Pavement overlay requirements on plans are not consistent with VDOT standard WP-2 that requires the adjacent travel lane to be milled and re-paved for all pavement widening.
2. Pavement overlay requirements on plans do not account for the grade deficiencies of the existing roadway. Additional overlay may be required to provide a smooth surface and positive drainage.
3. Pavement overlay requirements on plans do not account for need to overlay areas of pavement marking eradication.  All original pavement markings no longer required must be eradicated, and roadway milled and repaved, to eliminate driver confusion.

DRAINAGE
4.
When connecting to existing cross pipes, the cross pipes that have deteriorated and are in poor condition must be replaced in order to make a solid connection.

5.
When the location of end walls and head walls are too close to the edge of pavement, they must be extended to protect the clear zone and/or protect the integrity of the slope.

6.
Ditches, shoulders and slopes that show signs of erosion require additional protection such as armoring, erosion control mat and riprap.

GUARDRAIL

7. Guardrail locations on plans are provided for information only.  Actual guardrail needs are determined by the VDOT inspector upon completion of grading.
UTILITIES

8.
Parallel utilities in conflict are required to be relocated outside of paved portion of roadway.
GENERAL

9.
Plans that do not accurately represent existing field conditions often result in field changes or plan revisions.

10.
Safety hazards identified by the permit inspector that are the result of poor design, inaccurate information on plans, missing or complete information on plans, etc., shall be corrected by the contractor.
